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CCR No. 97-0834 Logged Date 5/21/97 Rev. - Request Type CCR

Priority Routine Urgent|:| Emergency |:| Affected Release Change Class 1I

Title (description)
Generate RTM Baseline 05/23/97

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

- RTM Home page Reports

RTM Change E| Start New Baseline |Z|

Problem
« N/A

Proposed Solution
e Create a snapshot of RTM database for ESDIS and IV&V as of 05/23/97

¢ Generate a new set of reports for ECS Requirements Home Page as of 05/23/97
¢ List of CCRs implemented is attached

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A |:| Rel. B |:| Rel. IR1 |:| MRS |:| SMO Subconts |:|

Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Dat Vu (signed) Dat Vu 5/21/97
Signature Date
Office SMO Office Manager (signed) Farzad Davarya 5/21/97
Signature Date
Disposition Approved Approved w/Comment D Forward D Disapproved D
CCB Chairperson  (signed) Joe Guzek 5/21/97
Signature Date
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